Sahuarita Road Phase Il - Weekly Construction Update
Project Segment 2A (Sahuarita Road: La Villita Rd to Nogales Hwy)
Project Segment 2B (Nogales Hwy Realignment: 1-mile north and 1-mile south of Sahuarita Rd)

New Sahuarita Road Improvements (Segment 2A)

New Nogales Hwy Improvements Segment (2B)

Substantially Complete - August 2014

Sahuarita Road Phase Il - Weekly Construction Update

Project Segment 2C (Sahuarita Road: Nogales Hwy to Eastern Town Limits)

Ongoing Segment 2C
Construction Activities:

February 17, 2015

Anticipated Timeframes/Durations - Look Ahead Schedule

This Week | Next Week

Next 2-3
Weeks

Next 3-4
Weeks

More Than
4 weeks

Construction Zone: Sahuarita Road
(RAILROAD TRACKS to SANTA RITA RD - WB & EB traffic on new/permanent lanes)

Speed limits reduced in construction zone area

Construction Zone - Lane Shift: Sahuarita Road
(SANTA RITA to COUNTRY CLUB - traffic shifted to new eastbound lanes)

Speed limits reduced in lane shift area

Install new landscaping & irrigation system

Install new sidewalks/access ramps

Pave remaining Sahuarita Road travel lanes at railroad tracks
(previous lane shift/detour areas)

Haul/Place fill material for new Sahuarita Road westbound lanes
(WGHS Driveway/Delgado Rd to Country Club Rd)

Limited
Remove existing Walden Grove High School Driveway- prepare for fill material access to
(WGHS driveway closed to traffic most of the day during Rodeo Break, Feb 26-27) WGHS
2/26-2/27
Limited
Haul/Place fill material for Walden Grove High School Driveway access to
(WGHS driveway closed to traffic most of the day during Rodeo Break, Feb 26-27) WGHS
2/26-2/27

Subgrade/curb preparation (in advance of asphalt) for new westbound Sahuarita Rd
(Delgado Rd to Country Club Rd)

Pave new Walden Grove High School Driveway at Sahuarita Road
(Anticipated Mid-March)

Install handrail on drainage structure wingwalls/scuppers

Minimal impact to traffic anticipated for above activities

**Drivers should be aware of all construction zone signage and speed limit reductions**
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